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EXTENSION REQUEST
CTC STIP GUIDELINES - RESOLUTION G-00-20

SECTION 65 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER 00-53

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that funds allocated for the construction phase of local
grant projects are available for contract award for a period of 12 months from the date of allocation.

The projects listed on the attached chart totaling $566,000 received an allocation for construction
during the 1999-2000 fiscal year. The City of Red Bluff is requesting an extension to allow for
sufficient reviews and to resolve outstanding issues.  The regional transportation planning agency
concurs.

RECOMMENDATION
The Department supports the requests.

SUMMARY AND CONCLUSIONS
The Commission allocated $566,000 in Fiscal Year 1999-2000 for projects on the attached list.  To
date, the City of Red Bluff has been unable to award the contracts against the allocations.  The
attachment shows the details of the projects and the delays that resulted in the extension requests.
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Time Extension – Contract Award Deadline
Item 2.8b.(2) – Local Street and Road Projects

Extension
Request

(# of months)

Applicant/
Project/
PPNO

Allocation Date
Construction

Phase

Amount
Allocated

(thousands)
Award

Deadline Local Agency Reason for Delay

Local Agency
Extension
Request

Caltrans
Recommended
Extension Date

6 City of Red Bluff

Jackson St., Brickyard
Creek Bridge
Replacement
PPNO 2107

9/30/99 $ 196 9/30/00 Additional field and technical work was
required to resolve right-of-way issues
pertaining to prescriptive rights, conflicting
deeds and maps, and out-of-town and/or
deceased property owners.  These
unforeseen delays combined with delays in
agreement processing make it necessary for
the City to request a 6-month extension.

3/30/01 3/30/01

6 City of Red Bluff

Jackson St., Reeds
Creek Bridge
Replacement
PPNO 2106

9/30/99 $ 304 9/30/00 Additional field and technical work was
required to resolve right-of-way issues
pertaining to prescriptive rights, conflicting
deeds and maps, and out-of-town and/or
deceased property owners.  These
unforeseen delays combined with delays in
agreement processing make it necessary for
the City to request a 6-month extension.

3/30/01 3/30/01

6 City of Red Bluff

Jackson St Rehab
PPNO 2108

9/30/99 $ 66 9/30/00 This project will be contracted and
constructed with PPNOs 2106 and 2107
(see above requests for extension).  The
rehab is on Jackson Street between the
Reeds Creek Bridge and the Brickyard
Creek Bridge.  The rehab is delayed due to
the delays in the bridge projects, causing the
City to request a 6-month extension.

3/30/01 3/30/01


